
 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER  
 

MEMORANDUM 
 

TO: Ms. Sharon Newlon REF. NO.: 042192-03 

FROM: Garth Daley/ko/141 DATE: January 31, 2008 

C.C.: 
 
RRG/Clayton Site Technical Committee 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Status Report # 27 for the Resource Recovery Group/Clayton Chemical Company Site 

 
 
This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and 
its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, 
Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal 
Action for the Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 
2005.  The reporting period for this twenty-seventh Monthly Status Report is December 17, 2007, through 
February 1, 2008. 
 
 
EFFECTIVE DATE 
 
On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially 
Responsible Party Group (The Respondents), received the AOC.  In accordance with Section XXVIII, 
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance 
time clock for the Removal Action.  Status Report # 26 was submitted to U.S. EPA on December 26, 2007. 
 
In Section 1.1 of Status Report # 26, it was incorrectly stated that preliminary data reports would be 
included as Appendix D (December 10, 2007 Soil Sample) and Appendix E (December 10, 2007 Liquid 
Sample) of the report.  The finalized Analytical Reports are included as Appendix H and Appendix I, 
respectively, of Status Report #27. 
 
 
1.0 COMPLETED ACTIVITIES 
 
1.1 PRE-MOBILIZATION, MOBILIZATION AND 

REMOVAL ACTIVITIES COMPLETED TO DATE 
 
Activities performed during the reporting period were primarily related to the tasks completed in 
December of 2007 (waste shipment, and Status Report submission) and January 2008 (oversight of fence 
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installation and groundwater sampling).  Additional details of the completed tasks are provided for review 
in this report, as well as in select attachments to this report. 
 
A discussion of the weekly activities appears below: 
 
• During the week of December 17, 2007 (December 17 – 21, 2007), the primary activities that were 

performed centered on the shipment of waste materials that were generated during the investigation of 
the former maintenance trench during the week of June 4, 2007, and the grouting of the trench during 
the week of December 10, 2007.  Field activities related to this effort were performed during the Site visit 
completed on December 21, 2007;  

• The key activity completed during the week of December 24, 2007 was the submission of Status Report 
# 26 on December 26, 2007.  No Site visits were initiated during the week of December 24, 2007;  

• For the week of December 31, 2007, the Site-related activities primarily involved the attempts to 
schedule the Solutia-proposed groundwater sampling event and the additional fence installation 
activities.  No Site visits were completed during the week; 

• The continued coordination efforts towards scheduling the proposed on-Site (groundwater sampling 
and fence installation) activities were the focus of Site-related actions during the week of January 7, 
2008.  A supplemental Waste Shipment Notification letter was sent to Mr. Glenn Shankle of the Texas 
Department of Environmental Quality (TCEQ) on January 7, 2008, to address 2 drums of waste that 
were shipped from the Site on December 21, 2007.  Those drums contained spent personal protective 
equipment (PPE), and materials (sediment, sludge and oil) recovered during the liquid removal effort 
completed from December 11 and 12, 2007.  As with the previous week, no Site visits took place during 
the week of January 7, 2008; 

• During the week of January 14, 2008, groundwater sampling and fence installation activities were 
completed at the RRG/Clayton Site.  On January 14, 2008, after finalizing the schedule with counsel for 
Solutia, The Respondents notified U.S. EPA and OSC Kevin Turner of the projected completion 
schedule for the groundwater sampling and fence installation efforts that had been previously 
discussed.  CRA personnel subsequently mobilized to the RRG/Clayton Site on January 16, 2008 to 
supervise the installation of additional security fencing at the Site, and to observe the collection of 
groundwater samples.  The fence installation activities were completed on January 16 and 17, 2008, and 
involved the erection of a 6-foot high chain link fence topped by barbed wire that paralleled the existing 
Site fence at the southern portion of the east Site property line.  CRA eventually collected 9 groundwater 
samples to duplicate those samples collected by personnel from Golder Associates, Inc., the 
environmental contractor for Solutia.  These activities were completed between January 16 and 18, 2008.  
On January 18, 2008, Site security services were terminated as a result of the newly installed fence and 
the removal of all equipment and containerized waste from the Site; 

• Site-related activities completed during the week of January 21, 2008, were mostly restricted to 
preparing the documents for Status Report # 27.  No Site visits were completed during the week; and 

• For the week of January 28, 2008, Site-related activities consisted of the finalization and submission of 
Status Report # 27.  No project-related personnel were on Site during the week of January 28, 2008.  

 
Additional details of the completed activities, including Site maps, are provided in the form of the Weekly 
Summary Reports that are included as Appendices to this report.  Those reports are presented as follows:  
Appendix A – Weekly Summary of Site Activities for December 17 – 21, 2007; Appendix B – Weekly 
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Summary of Site Activities for December 24 – 28, 2007; Appendix C – Weekly Summary of Site Activities for 
December 31, 2007 – January 4, 2008; Appendix D – Weekly Summary of Site Activities for January 7 –11, 
2008; Appendix E – Weekly Summary of Site Activities for January 14 –18, 2008;  Appendix F – Weekly 
Summary of Site Activities for January 21 –25, 2008; and Appendix G – Weekly Summary of Site Activities 
for January 28 – 31, 2008. 
 
1.2 SAMPLING AND ANALYSIS
 
Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI) 
as the laboratory of record for the Removal Action as requested by The Respondents.  This request was 
approved by OSC Turner on April 20, 2006.  In January of 2007, STL merged with TestAmerica 
Laboratories, Inc. (TestAmerica) with the combined entity operating under the TestAmerica name/brand.  
TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) has been used for the performance of waste characterization 
sample analysis to assist with/complete waste disposal activities. 
 
On January 16, 2008, CRA collected a groundwater sample from monitoring well MW-4S.  This sample was 
done to duplicate the sample collected by Golder Associates, Inc. (Golder), on behalf of Solutia.  A total of 
three groundwater samples, including a duplicate, were collected by CRA on January 17, 2008.  Again, 
these samples were collected to duplicate those collected by Golder.  The collected samples were from 
monitoring wells MW-4D (1 sample) and MW-4M (1 sample and 1 duplicate).  On January 18, 2008, a total 
of 5 groundwater samples were collected from Geoprobe installed well points at two (2) locations.  The 
approximate locations of these well points, which were installed to different depths with the intention of 
approximating the well screens from the MW-4 well cluster, are shown on the figure included with the 
weekly summary for January 14 – 18, 2008 (Appendix E of this report).  A total of three samples were 
collected from the HP-1 location, with the remaining two samples coming from the HP-2 location. 
 
Copies of results from the analysis of these samples will be submitted to U.S. EPA under separate cover 
from this Status Report. 
 
The Analytical Report for the soil sample collected on December 10, 2007 is included as Appendix H of this 
report.  Additionally, the Analytical Report for the soil sample collected on December 10, 2007 is included 
as Appendix I of this report. 
 
1.3 REMOVAL ACTION WORK
 
Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton 
Chemical Site during the reporting period.  An outline of the completed actions was discussed above in 
Section 1.1 of this report.  Additional details of the activities performed are presented in the Weekly 
Activity Summaries included as Appendices A through G of this report.  
 
 
2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS
 
There was one notable issue that was encountered by CRA during the completion of the activities discussed 
in this report.  The first issue was related to the intended area for the installation of the extended south Site 
fence.  The target installation area was discovered to be located on the property of the neighboring 
American Bottoms (AB) facility.  Additionally, it was discovered that the proposed fence layout would 
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restrict access to an AB manhole, that a fiber optic cable was located in the vicinity of the proposed 
connection point for the extended fence, and that the terrain in the vicinity of the proposed connection point 
was significantly sloped.  Subsequently, the decision was made to modify the fence layout to parallel the 
existing eastern fence line for the southeast quadrant of the Site, which resulted in a connection point north 
of the originally proposed location. 
 
 
No technical problems or issues are anticipated for the upcoming period since no on Site activities are 
anticipated. 
 
 
3.0 ANALYTICAL DATA GENERATED/RECEIVED 
 
Analytical data from the split sampling of groundwater samples collected between January 16 and 18, 2008 
will be submitted to U.S. EPA under separate cover.   
 
4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD
 
4.1 SITE PLANS 
 
During the upcoming reporting period (February 1, 2008 through March 1, 2008), no on Site activities are 
anticipated.  Currently, the only anticipated Site-related actions are the preparation of an Annual 
Hazardous Waste Report for materials shipped from the Site in 2007. 
 
4.2 SAMPLING AND ANALYSIS 
 
No sampling activities are anticipated for the RRG/Clayton Site during the upcoming reporting period. 
 
No analytical results are expected to be received during the upcoming reporting period since there are no 
outstanding data packages from previously collected samples, and no project-related samples are expected 
to be collected from the Site in the future. 
  
4.3 REMOVAL ACTION WORK 
 
The only activity expected to be performed and/or completed during the upcoming report period is the 
preparation of the 2007 Hazardous Waste Report, which must be submitted to the Illinois Environmental 
Protection Agency by March 1, 2008.  An anticipated schedule for this activity appears below. 
 
 
5.0 ANTICIPATED SCHEDULE 
 
Please note that the dates presented below are projected dates and may be modified based on personnel 
availability, weather conditions or other factors.  The Respondents will contact U.S. EPA prior to the 
initiation of all on-Site activities, or regarding any delays in the project timeline that would affect the ability 
of U.S. EPA or U.S. EPA designated personnel to perform oversight activities at the RRG/Clayton Site.  
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 Activity  Duration   Expected Start Date 

 
Submit the 2007 Hazardous 
 Waste Report 1 day February 1, 2008 
 
 
 
 
Attachments
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 17 – 21, 2007 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/134 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Weekly Summary Of Site Activities For December 17 –21, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities were completed in response to the Solids Removal Action as 
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed 
during the one hundred and seventh week (the period December 17 through 21, 2007) is presented below. 
 

Date Tasks Activity 
Dec. 17, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
Dec. 18, 2007 Mobilization Activities No activity 
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Date Tasks Activity 
Dec. 18, 2007 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
Dec. 19, 2007 Mobilization Activities No activity    
 Project Coordination  No on Site START presence due to no scheduled 

activities.  The Respondents contacted U.S. 
EPA/OSC Kevin Turner via electronic mail and 
alerted him of the change in liquid disposal protocol 
and the intention to use a sub-contract firm to assist 
with liquid removal activities 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
Dec. 20, 2007 Mobilization Activities No activity 
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Date Tasks Activity 
Dec. 20, 2007 Project Coordination No on Site START presence due to no scheduled 

activities.  The Respondents provided U.S. 
EPA/OSC Turner with corporate Health and Safety 
documentation from Environmental Management 
Alternatives of St. Louis (EMA), the intended 
sub-contractor for the liquid removal actions.   OSC 
Turner confirmed that he did not object to the use of 
the firm.  The Respondents also alerted START Tom 
Binz and Illinois EPA representative Mike Grant of 
the liquid removal activities planned for December 
21, 2007 per the directive of OSC Turner.  A 
subsequent scheduling confirmation/update was 
later provided by The Respondents 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
Dec. 21, 2007 Mobilization Activities Conestoga-Rovers & Associates (CRA) personnel 

mobilized to the Site along with a vacuum truck 
provided by Triad Transport, Inc. of McAlester, OK; 
personnel and a box truck from Veolia 
Environmental Services, Inc. (Veolia) Trade Waste 
Incinerator (TWI) facility of Sauget, IL; and 
personnel from EMA for waste shipment activities.  
10 empty/unused 55-gallon drums that had been 
delivered to the Site on December 11, 2007 were 
transported back to the neighboring Veolia facility  

 Project Coordination START Tom Binz was on Site to observe Site 
activities.  The Respondents submitted the required 
waste shipment notification letters to 
representatives of the Texas Commission of 
Environmental Quality (TCEQ) and Michigan 
Department of Environmental Quality (MDEQ) for 
the shipped liquids and empty drums, respectively  
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Date Tasks Activity 
Dec. 21, 2007 Site Preparation Plastic sheeting was installed for staging the 

emptied drums prior to preparation for off-Site 
shipment   

 Asbestos Abatement No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous Approximately 1,900 gallons of liquids were 
pumped from 38 55-gallon drums into a vacuum 
truck for shipment to the Veolia Port Arthur facility 
in Port Arthur, TX for disposal.   The empty drums 
were subsequently placed on pallets for shipment to 
the Environmental Quality Company (EQ) Wayne 
Disposal facility in Belleville, MI for disposal as a 
TSCA waste.  Additionally, 2 drums containing 
sludge, sediments, and associated liquids recovered 
from the former maintenance trench, and used PPE 
were transported by Veolia for final disposal at the 
Veolia Port Arthur facility.  The 30-cubic yard roll 
off box containing the soil stockpile from the June 
2007 liquid investigation activities was taken 
off-Site for disposal as non-hazardous Special waste 
at the Milam Landfill facility in East St. Louis, IL. 
Additionally, two 16-ounce samples from the 
distillation tower formerly located in the facility 
production area were repackaged in a 5-gallon pail 
for shipment to the neighboring TWI facility.  A 
cylinder of compressed isobutylene gas was also 
shipped to TWI for disposal 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 24 – 28, 2007 
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EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/135 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Weekly Summary Of Site Activities For December 24 –28, 2007 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities were completed in response to the Solids Removal Action as 
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed 
during the one hundred and eighth week (the period December 24 through 28, 2007) is presented below. 
 

Date Tasks Activity 
Dec. 24, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
Dec. 25, 2007 Mobilization Activities No activity – Christmas Day 
 Project Coordination  No activity – Christmas Day 
 Site Preparation No activity – Christmas Day 
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Date Tasks Activity 
Dec. 25, 2007 Asbestos Abatement No activity – Christmas Day   
 AST Sampling/Cleaning 

Removal 
No activity – Christmas Day 

 Drum 
Characterization/Disposal 

No activity – Christmas Day 

 Piping Draining/Disconnection No activity – Christmas Day 
 Process Equipment 

Decommissioning 
No activity – Christmas Day 

 Soil Sampling/Excavation No activity – Christmas Day 

 Miscellaneous No activity – Christmas Day 
Dec. 26, 2007 Mobilization Activities No activity    
 Project Coordination  No on Site START presence due to no scheduled 

activities.  The Respondents submitted Status 
Report # 26 to U.S. EPA/OSC Kevin Turner via 
electronic mail 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
Dec. 27, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 
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Date Tasks Activity 
Dec. 27, 2007 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
Dec. 28, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities  
 Site Preparation No activity   
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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APPENDIX C 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 31, 2007 – JANUARY 4, 2008 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/136 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Weekly Summary Of Site Activities For December 31, 2007 –January 4, 2008 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities were completed in response to the Solids Removal Action as 
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed 
during the one hundred and ninth week (the period December 31, 2007 through January 4, 2008) is 
presented below. 
 

Date Tasks Activity 
Dec. 31, 2007 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 1, 2008 Mobilization Activities No activity – New Year’s Day 
 Project Coordination  No activity – New Year’s Day 
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Date Tasks Activity 
January 1, 2008 Site Preparation No activity – New Year’s Day 
 Asbestos Abatement No activity – New Year’s Day  
 AST Sampling/Cleaning 

Removal 
No activity – New Year’s Day 

 Drum 
Characterization/Disposal 

No activity – New Year’s Day 

 Piping Draining/Disconnection No activity – New Year’s Day 
 Process Equipment 

Decommissioning 
No activity – New Year’s Day 

 Soil Sampling/Excavation No activity – New Year’s Day 

 Miscellaneous No activity – New Year’s Day 
January 2, 2008 Mobilization Activities No activity    
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 3, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
January 3, 2008 Soil Sampling/Excavation No activity.  Soil removal and area restoration 

activities were completed on February 7, 2007 
 Miscellaneous No activity 
January 4, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities.  CRA was contacted by START Thomas 
Binz regarding known upcoming events at the 
RRG/Clayton Site.  CRA responded that the final 
schedule for the planned fence installation and 
groundwater sampling activities was being 
determined and that U.S. EPA/OSC Turner would 
be alerted by The Respondents once the final 
schedule was established.  Additionally, START 
Binz was informed that no Site activities were 
anticipated beyond the fence and sampling 
activities 

 Site Preparation No activity   
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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APPENDIX D 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 7 - 11, 2008 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/137 DATE: January 30, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Weekly Summary Of Site Activities For January 7 – 11, 2008 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities were completed in response to the Solids Removal Action as 
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed 
during the one hundred and tenth week (the period January 7 through January 11, 2008) is presented below. 
 

Date Tasks Activity 
January 7, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities.  The Respondents submitted a 
supplemental Waste Shipment Notification letter to 
the Texas Department of Environmental Quality 
(TCEQ)  to address the two drums of sludge, 
sediment and spent personal protective equipment 
recovered and/or generated during liquid removal 
activities 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
January 7, 2008 Soil Sampling/Excavation No activity.  Soil removal and area restoration 

activities were completed on February 7, 2007 
 Miscellaneous No activity 
January 8, 2008 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 9, 2008 Mobilization Activities No activity    
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 10, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled on 

Site activities 
 Site Preparation No activity 
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Date Tasks Activity 
January 10, 2008 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 11, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity   
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous The Respondents received notification that the bulk 
liquids that were shipped on December 21, 2007 
were received for disposal at the Veolia Port Arthur, 
Texas facility on December 24, 2007. Also, The 
Respondents received notification from EQ Wayne 
in Belleville, Michigan that the 38 empty drums that 
were shipped on December 21, 2007, were received 
for disposal on January 2, 2008 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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APPENDIX E 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 14 - 18, 2008 
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Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/138 DATE: January 30, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Weekly Summary Of Site Activities For January 14 – 18, 2008 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities were completed in response to the Solids Removal Action as 
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed 
during the one hundred and eleventh week (the period January 14 through January 18, 2008) is presented 
below. 
 

Date Tasks Activity 
January 14, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities.  The Respondents informed U.S. 
EPA/OSC Kevin Turner that the fence installation 
and groundwater sampling activities had been 
scheduled for January 16 – 18, 2008 via electronic 
mail.  START Tom Binz was also informed of the 
activity schedule 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
January 14, 2008 Soil Sampling/Excavation No activity.  Soil removal and area restoration 

activities were completed on February 7, 2007 
 Miscellaneous No activity 
January 15, 2008 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 16, 2008 Mobilization Activities Conestoga-Rovers & Associates (CRA) personnel 

mobilized to the Site to oversee the installation of 
additional Site security fencing by Collins & 
Hermann (C&H), a fencing sub-contractor.  
Personnel from Golder Associates, Inc. (Golder) and 
Innovative Probing Solutions, Golder’s Geoprobe 
contractor, also mobilized to the Site.  Golder 
mobilized a Geoprobe 6610DT tracked unit and 10 
55-gallon steel drums to the Site 

 Project Coordination  START Tom Binz was on Site to observe the 
scheduled activities 

 Site Preparation C&H personnel cleared vegetation from the eastern 
portion of the Site where fencing activities were 
expected to take place 

 Asbestos Abatement No activity.  Abatement activities were completed 
on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 
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Date Tasks Activity 
January 16, 2008 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous Following consultation with personnel from the 
neighboring American Bottoms (AB) facility, CRA 
modified the planned fencing scope of work from 
connecting to the existing AB fence to paralleling 
the farm fence along the Site’s eastern property 
boundary (southeast quadrant).  Subsequently, 
C&H personnel installed fencing hardware (posts, 
top rail and braces) along the southern portion of 
the Site’s eastern border where fence replacement 
activities were deemed necessary.  Golder explained 
that their planned activities involved collecting 
groundwater samples from the MW-4 well cluster; 
installing Geoprobe boreholes to profile soil 
stratigraphy at the 2 target locations (designated 
HP-1 and HP-2, see attached Site map) to a depth of 
110 feet below ground surface (bgs), or  the top of 
screen elevation for monitoring well MW-4D; and 
collecting groundwater samples from well points 
installed at each of the target locations to 
approximate the wells from the MW-4 cluster, i.e., 3 
well points per location.  CRA and Golder 
personnel collected a groundwater sample from 
monitoring well MW-4S.  Golder and IPS personnel 
initiated Geoprobing activities at the HP-1 location 
to confirm Site stratigraphy     

January 17, 2008 Mobilization Activities No activity 
 Project Coordination START Binz was on Site to observe the scheduled 

on Site activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
January 17, 2008 Miscellaneous C&H personnel completed fence installation 

activities along the Site’s eastern boundary with a 
total of 355 linear feet of fencing being installed 
before demobilizing from the Site.  CRA and Golder 
personnel collected groundwater samples, 
including a duplicate, from monitoring wells 
MW-4D and MW-4M (a total of 3 samples).  Golder 
and IPS personnel suspended continual soil 
profiling activities for the HP-1 location at 76’ bgs, 
then collected a soil core from the 112 -116’ interval.  
Golder and IPS personnel installed well points at 
the HP-1 location to approximate wells MW-4S and 
MW-4M, but were not able to collect samples 

January 18, 2008 Mobilization Activities CRA, Golder and IPS personnel demobilized from 
the Site.  The IPS Geoprobe and the 55-gallon drums 
(empty and containing investigation derived 
wastes) were also demobilized from the Site 

 Project Coordination START Binz was on Site to observe the scheduled 
activities 

 Site Preparation No activity   
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
January 18, 2008 Miscellaneous Golder and IPS installed well points at the HP-2 

location to correspond to the screen elevations of 
MW-4 S and MW-4M.  A well point was also 
installed at the HP-1 location to correspond to 
MW-4D.  All 6 boreholes that were initiated by IPS 
were backfilled/restored using bentonite.  CRA and 
Golder collected groundwater samples from the 3 
HP-1 well points and the 2 HP-2 well points for a 
total of 5 groundwater samples.  Site security was 
terminated and the Site gates were secured with a 
padlock.  The Respondents received confirmation 
that the liquid area soils that were shipped on 
December 21, 2007 were received at the Milam 
Landfill facility in East St. Louis, Illinois for disposal 
on December 21, 2007 

 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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APPENDIX F 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 21 – 25, 2008 

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/139 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Weekly Summary Of Site Activities For January 21 – 25, 2008 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities were completed in response to the Solids Removal Action as 
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed 
during the one hundred and twelfth week (the period January 21 through January 25, 2008) is presented 
below. 
 

Date Tasks Activity 
January 21, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 
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Date Tasks Activity 
January 21, 2008 Miscellaneous The Respondents received the signed waste 

manifest for the 38 empty drums that were shipped 
on December 21, 2007 for disposal at the EQ Wayne 
facility in Belleville, Michigan 

January 22, 2008 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 23, 2008 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity     
January 24, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
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Date Tasks Activity 
January 24, 2008 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
January 25, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity   
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No on Site activity.  Tank removal/disposal 
activities were completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No on Site activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 28 – 31, 2008 
  

 



 

 

 
8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
 

MEMORANDUM 
 

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/ko/140 DATE: January 31, 2007 

C.C.: Sharon Newlon 
P. Harvey 
R. Shepherd 
B. Schloessler 
P. Pathak 

  

RE: Weekly Summary Of Site Activities For January 28 – 31, 2008 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities were completed in response to the Solids Removal Action as 
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action 
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed 
during the one hundred and thirteenth week (the period January 28 through February 1, 2008) is presented 
below. 
 

Date Tasks Activity 
January 28, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous The Respondents received the analytical reports for 
the groundwater samples collected from the Site on 
January 17 and 18, 2008 
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Date Tasks Activity 
January 29, 2008 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous A review of the analytical results received on 
January 28, 2008 from the collected groundwater 
samples indicated that 

January 30, 2008 Mobilization Activities No activity 
 Project Coordination  No on Site START presence due to no scheduled 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006 

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity     
January 31, 2008 Mobilization Activities No activity 
 Project Coordination No on Site START presence due to no scheduled 

activities.  The Respondents submit Status Report # 
27 to U.S. EPA/OSC Kevin Turner via electronic 
mail 

 Site Preparation No activity 
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Date Tasks Activity 
January 31, 2008 Asbestos Abatement No activity.  Abatement activities were completed 

on December 13, 2005 and the removed ACM was 
shipped off Site on February 8, 2006   

 AST Sampling/Cleaning 
Removal 

No activity.  Tank removal/disposal activities were 
completed on March 30, 2007 

 Drum 
Characterization/Disposal 

No activity.  Drum shipment activities were 
completed on March 30, 2007 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed and shipped off Site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No activity.  Soil removal and area restoration 
activities were completed on February 7, 2007 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact Garth Daley 
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification. 
 
Attachment 
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APPENDIX H 
 

ANALYTICAL RESULTS FOR DECEMBER 10, 2007 SOIL SAMPLE 
 

 















 
 

APPENDIX I 
 

ANALYTICAL RESULTS FOR DECEMBER 10, 2007 LIQUID SAMPLE 
  

 
 
 

 
















